

Project Type	Status	Road Name	Town	Actual From Date	Actual To Date
Drainage	Planned	Sessingham Lane	Arlington	29/11/2018	29/11/2018
Drainage	Planned	Tye Hill Road	Arlington	30/11/2018	30/11/2018
Drainage	Planned	The Street	Arlington	03/12/2018	04/12/2018
Drainage	Planned	Chilver Bridge Road	Arlington	05/12/2018	06/12/2018
Drainage	Planned	Farthings Lane	Ashburnham	12/11/2018	13/11/2018
Drainage	Planned	Barcombe Mills Road	Barcombe	28/11/2018	30/11/2018
Drainage	Planned	Barcombe Mills Road	Barcombe	17/12/2018	21/12/2018
Drainage	Planned	Netherfield Hill	Battle	06/11/2018	09/11/2018
Drainage	Planned	Whatlington Road	Battle	14/11/2018	16/11/2018
Drainage	Planned	Marley Lane	Battle	19/11/2018	19/11/2018
Drainage	Planned	Kane Hythe Road	Battle	12/12/2018	14/12/2018
Drainage	Planned	Hastings Road	Battle	07/01/2019	18/01/2019
Drainage	Planned	Beechdown Wood	Battle	21/01/2019	24/01/2019
Drainage	Planned	London Road	Battle	18/02/2019	01/03/2019
Drainage	Planned	London Road	Battle	04/03/2019	06/03/2019
Drainage	Planned	Kitchenham Road	Battle/Catsfield	29/10/2018	05/11/2018
Drainage	Live	Station Road	Berwick	11/03/2019	05/04/2019
Drainage	Planned	Alfriston Road	Berwick	04/04/2019	10/04/2019
Drainage	Planned	Peartree Lane	Bexhill	05/11/2018	05/11/2018
Drainage	Live	Peartree Lane	Bexhill	22/11/2018	23/11/2018
Drainage	Planned	Udimore Road	Broad Oak	20/03/2019	02/04/2019
Drainage	Planned	Station Road	Chailey	21/01/2019	25/01/2019
Drainage	Planned	Lewes Road	Danehill	22/11/2018	26/11/2018
Drainage	Live	Sliders Lane	Danehill	27/11/2018	28/11/2018
Drainage	Planned	Baslow Road	Eastbourne	12/11/2018	13/11/2018
Drainage	Planned	Princes Road	Eastbourne	12/11/2018	12/11/2018
Drainage	Planned	Princes Road	Eastbourne	14/11/2018	14/11/2018
Drainage	Planned	Princes Road	Eastbourne	14/11/2018	14/11/2018
Drainage	Planned	Carlisle Road	Eastbourne	15/11/2018	16/11/2018
Drainage	Planned	Hampden Avenue	Eastbourne	17/11/2018	17/11/2018
Drainage	Planned	St Philips Avenue	Eastbourne	10/12/2018	11/12/2018
Drainage	Planned	Southdown Road	Eastbourne	13/12/2018	13/12/2018
Drainage	Planned	Woodland Avenue	Eastbourne	01/02/2019	01/02/2019
Drainage	Planned	Battery Hill	Fairlight	11/02/2019	15/02/2019
Drainage	Live	High Street	Flimwell	10/10/2018	10/10/2018
Drainage	Planned	Holyte Road	Forest Row/Hammerwood	08/01/2019	08/02/2019
Drainage	Planned	Withyham Road	Groombridge	31/10/2018	02/11/2018
Drainage	Planned	Withyham Road	Groombridge	05/11/2018	07/11/2018
Drainage	Planned	Waghorns Lane	Hadlow Down	07/01/2019	24/01/2019
Drainage	Live	Battle Road	Hailsham	24/01/2019	20/02/2019
Drainage	Planned	Cat Street	Hartfield	19/11/2018	19/11/2018
Drainage	Planned	Cat Street	Hartfield	20/11/2018	21/11/2018
Drainage	Planned	High Street	Hartfield	22/11/2018	23/11/2018

Drainage	Planned	Cat Street	Hartfield	06/12/2018	06/12/2018
Drainage	Planned	Cat Street	Hartfield	07/12/2018	07/12/2018
Drainage	Planned	Colestock Road	Hartfield	12/12/2018	12/12/2018
Drainage	Planned	Elphinstone Road	Hastings	28/01/2019	30/01/2019
Drainage	Planned	Bohemia Road	Hastings	04/02/2019	06/02/2019
Drainage	Live	The Ridge	Hastings	01/04/2019	03/04/2019
Drainage	Live	Marklye Lane	Heathfield	12/11/2018	16/11/2018
Drainage	Planned	Burwash Road	Heathfield	25/02/2019	01/03/2019
Drainage	Planned	Back Lane	Heathfield	01/03/2019	21/03/2019
Drainage	Live	Hailsham Road	Herstmonceux	05/11/2018	09/11/2018
Drainage	Planned	Nevill Road	Lewes	26/11/2018	27/11/2018
Drainage	Planned	Cold Harbour Road	Lower Dicker	10/12/2018	14/12/2018
Drainage	Live	Rotherfield Lane	Mayfield	30/11/2018	07/12/2018
Drainage	Planned	Denton Road	Newhaven	14/11/2018	15/11/2018
Drainage	Planned	Denton island	Newhaven	19/11/2018	20/11/2018
Drainage	Planned	Heighton Road	Newhaven	21/11/2018	22/11/2018
Drainage	Planned	Hanson Road	Newhaven	26/11/2018	27/11/2018
Drainage	Planned	Hanson Road	Newhaven	28/11/2019	29/11/2019
Drainage	Planned	Ridgelands Lane	Newick	03/12/2018	05/12/2018
Drainage	Planned	East Grinstead Road	North Chailey	22/10/2018	26/10/2018
Drainage	Planned	Station Road	North Chailey	17/12/2018	18/12/2018
Drainage	Live	Bell Lane	Nutley	22/10/2018	26/10/2018
Drainage	Planned	Eastbourne Road	Polegate	04/03/2019	15/03/2019
Drainage	Live	The Street	Selmeston	06/11/2018	09/11/2018
Drainage	Planned	High Street	Ticehurst	15/10/2018	02/11/2018
Drainage	Live	Monks Lane	Wadhurst	28/01/2019	01/02/2019
Drainage	Planned	Mayfield Road	Wadhurst	28/01/2019	30/01/2019
Drainage	Planned	Possingworth Lane	Waldron	30/01/2019	31/01/2019
Drainage	Planned	Sea Road	Winchelsea	11/10/2018	12/10/2018
Drainage	Planned	Hundred Acre Lane	Wivelsfield	18/02/2019	22/02/2019