

Project Type	Status	Road Name	Town	Actual From Date	Actual To Date
Footway	Live	Uckfield Bypass	Buxted	23/10/2018	25/10/2018
Footway	Live	Seaside	Eastbourne	09/11/2018	12/11/2018
Footway	Live	Shakespeare Walk	Eastbourne	12/11/2018	12/11/2018
Footway	Live	Carroll Walk	Eastbourne	13/11/2018	14/11/2018
Footway	Live	High Street	Heathfield	22/11/2018	23/11/2018
Footway	Live	Church Twitten	Lewes	29/10/2018	30/10/2018
Footway	Live	Brighton Road	Lewes	06/11/2018	13/11/2018
Footway	Live	Sun Street	Lewes	12/11/2018	03/12/2018
Footway	Live	Nevill Road	Lewes	14/11/2018	16/11/2018
Footway	Live	High Street	Lewes	19/11/2018	19/11/2018
Footway	Live	Spital Road	Lewes	20/11/2018	20/11/2018
Footway	Live	Eastbourne Road	Seaford	16/11/2018	19/11/2018
Footway	Live	Ashcombe Lane	St Anne (without)	21/11/2018	21/11/2018
Footway	Live	New Town	Uckfield	26/11/2018	26/11/2018
Footway	Live	Battle Road	Warbleton	07/11/2018	09/11/2018
Footway	Live	Cottage Lane	Westfield	20/05/2019	21/06/2019
Footway	Live	Rattle Road	Westham	31/10/2018	05/11/2018
Footway	Live	Dittons Road	Westham	15/11/2018	16/11/2018