

Project Type	Status	Road Name	Town	Traffic Management	Start Date	End Date
Footway	Live	Uckfield Bypass	Buxted	2 way Traffic Lights Off Peak Day Works	23/10/2018	25/10/2018
Footway	Live	Seaside	Eastbourne	2 way Traffic Lights No Parking Cones Footway Closure	09/11/2018	12/11/2018
Footway	Live	Shakespeare Walk	Eastbourne	Footway Closure Usher Pedestrians	12/11/2018	12/11/2018
Footway	Live	Carroll Walk	Eastbourne	2 way Traffic Lights Footway Closure Day Works	13/11/2018	14/11/2018
Footway	Live	High Street	Heathfield		22/11/2018	23/11/2018
Footway	Live	Cross in Hand	Heathfield	Footway Closure 2 way Traffic Lights	27/11/2018	18/12/2018
Footway	Live	Church Twitten	Lewes	Footway Closure	29/10/2018	30/10/2018
Footway	Live	Brighton Road	Lewes	Footway Closure Off Peak, 2 way Traffic Lights	06/11/2018	13/11/2018
Footway	Live	Sun Street	Lewes	Road Closure	12/11/2018	03/12/2018
Footway	Live	Nevill Road	Lewes	Footway Closure 2 way Traffic Lights	14/11/2018	16/11/2018
Footway	Live	High Street	Lewes	Footway Closure Off Peak	19/11/2018	19/11/2018
Footway	Live	Spital Road	Lewes	Footway Closure Off Peak	20/11/2018	20/11/2018

Footway	Live	Eastbourne Road	Seaford	2 way Traffic Lights Footway Closure	16/11/2018	19/11/2018
Footway	Live	Ashcombe Lane	St Anne (without	2 way Traffic Lights Footway Closure	21/11/2018	21/11/2018
Footway	Live	New Town	Uckfield	Footway Closure	26/11/2018	26/11/2018
Footway	Live	Battle Road	Warbleton	2 way Traffic Lights Footway Closure	07/11/2018	09/11/2018
Footway	Live	Rattle Road	Westham	Footway Closure 4 Way Traffic Lights	31/10/2018	05/11/2018
Footway	Live	Dittons Road	Westham	2 way Traffic Lights Footway Closure	15/11/2018	16/11/2018