

East Sussex Highways Lining Refresh Programme

Dates are subject to change.

Town/Parish	Start Date	Finish Date	Completed?
Alciston	15/04/20		
Alfriston	13/01/21		
Arlington	24/04/20		
Ashburnham	07/01/20		
Barcombe	17/10/17	17/10/17	YES
Battle	05/06/19		
Beckley	12/11/18		
Beddingham	03/10/19		
Berwick	19/10/20		
Bexhill / Sidley	30/04/20		
Bodiam	19/12/18		
Brede	30/09/19		
Brightling	22/03/19		
Burwash	12/03/19		
Buxted	13/07/17	19/07/17	YES
Camber	20/07/17	21/07/17	YES
Catsfield	16/04/20		
Chailey	24/07/17	27/07/17	YES
Chalvington with Ripe	30/07/19		
Chiddingly	28/07/17	03/08/17	YES
Crowborough	14/08/17	20/09/17	YES
Crowhurst	23/04/20		
Cuckmere	23/02/21		
Dallington	28/03/19		
Danehill	21/09/17	27/09/17	YES
Ditchling	02/03/21		
East Chiltington	08/10/18	08/10/18	YES
East Dean & Friston	25/02/21		
East Guildford	28/09/17	05/10/17	YES
East Hoathly and Halland	11/03/21		
Eastbourne (Devonshire)	19/01/21		
Eastbourne (Hampden)	09/10/18		
Eastbourne (Langney)	26/03/18	06/06/18	YES
Eastbourne (Meads)	23/07/19		
Eastbourne (Old Town)	24/12/19		
Eastbourne (Ratton)	15/03/21		
Eastbourne (Sovereign)	03/09/18	05/10/18	YES
Eastbourne (St Anthony)	19/02/19		
Eastbourne (Upperton)	25/03/20		
Etchingham	12/03/19		

Ewhurst	06/12/18		
Fairlight	17/12/19		
Falmer	08/08/18	08/08/18	YES
Firle	19/09/19		
Five ashes	12/12/18		
Fletching	09/08/17	10/08/17	YES
Forest Row	26/02/19		
Framfield	14/03/18	15/03/18	YES
Frant	30/04/19		
Glynde	26/04/19		
Groombridge	08/07/19		
Guestling	25/11/19		
Hadlow down	23/09/19		
Hailsham	07/10/19		
Hamsey	10/01/20		
Hankham	10/12/19		
Hartfield	15/01/20		
Hastings East	27/07/20		
Hastings West	21/10/20		
Heathfield/Waldron	05/02/20		
Hellingly	28/01/19		
Herstmonceux	22/01/20		
Hooe	18/03/20		
Horam	10/10/17		
Hurst Green	14/02/19		
Icklesham	03/07/17	07/07/17	YES
Iden	28/09/17	05/10/17	YES
Iford	02/04/19		
Isfield	06/10/17	09/10/17	YES
Kingston	26/03/19		
Langney	18/10/17	16/02/18	YES
Laughton	03/07/19		
Lewes	19/02/18	09/03/18	YES
Longman	23/07/20		
Maresfield	05/11/18		
Mayfield	22/11/18		
Mountfield	16/09/19		
Newhaven	13/08/18	30/08/18	YES
Newick	04/08/17	08/08/17	YES
Ninfield	01/04/20		
Northiam	15/11/18		
Nutley	07/02/19		
Peacehaven	20/12/18		
Peasmarsch	13/03/18	13/03/18	YES
Penhurst	07/05/19		

Pett	05/12/19		
Pevensey Bay	25/07/18	16/08/18	YES
Piddinghoe	19/12/19		
Playden	28/09/17	05/10/17	YES
Plumpton	05/03/21		
Ringmer	08/05/19		
Rodmell	13/11/19		
Rotherfield	03/04/19		
Rye	11/08/17	13/10/17	YES
Rye Foreign	13/03/18	13/03/18	YES
Salehurst/Roberstbridge	29/10/18		
Seaford	26/01/21		
Sedlescombe	15/07/19		
Selmeston	21/04/20		
South Heighton	23/03/20		
Southeast	29/11/19		
Streat	04/02/20		
Tarring Neville	06/12/19		
Telscombe	04/02/19		
Ticehurst	22/05/19		
Uckfield	05/08/19		
Udimore	16/10/17	16/10/17	YES
Wadhurst	18/11/19		
Warbleton	17/04/19		
Wartling	03/12/19		
Wartling	31/01/20		
Westfield	04/11/19		
Westmeston	27/01/20		
Whatlington	15/07/19		
Willingdon	31/12/19		
Willingdon & Jevington	10/12/18		
Withyham	12/03/18	12/03/18	YES
Wivlesfield	10/07/17	12/07/17	YES