

Project Type	Status	Road Name	Town	Traffic Management	Start Date	End Date
Structures	Live	Sackville Road	Bexhill	Road Closure Night Works	07/11/2018	09/11/2018
Structures	Live	Bodiam Road	Bodiam	Road Closure	01/04/2019	10/05/2019
Structures	Live	Sandrock Hill	Crowhurst	2 way Traffic Lights	12/11/2018	30/11/2018
Structures	Live	Woodland Avenue	Eastbourne	Footway Closure 2 way Traffic Lights	04/03/2019	29/03/2019
Structures	Planned	Daleham Lane	Fletching	Road Closure	07/01/2019	08/02/2019
Structures	Live	Priory Road	Forest Row		15/10/2018	23/11/2018
Structures	Planned	Brookhouse Lane	Framfield	Road Closure	22/10/2018	26/10/2018
Structures	Planned	Ivors Lane	Hamsey	Road Closure	11/02/2019	01/03/2019
Structures	Live	Edenbridge Road	Hartfield	2 way Traffic Lights	01/04/2019	10/05/2019
Structures	Live	Southover Road	Lewes	Footway Closure	07/01/2019	01/03/2019
Structures	Live	Mountfield Lane	Mountfield	Road Closure	22/04/2019	24/05/2019
Structures	Live	The Drove	Newhaven	Road Closure Night Works	08/10/2018	30/11/2018
Structures	Live	Ridgelands Lane	Newick	Road Closure	18/03/2019	12/04/2019
Structures	Live	Wallsend Road	Pevensay	2 way Traffic Lights	21/01/2019	08/02/2019
Structures	Live	Rickney Road	Rickney	Road Closure	04/03/2019	05/04/2019
Structures	Live	Mill Lane	Ripe	Road Closure	22/10/2018	09/11/2018
Structures	Live	Rotherfield Lane	Rotherfield	2 way Traffic Lights	06/05/2019	24/05/2019
Structures	Live	Military Road	Rye	Road Closure	06/05/2019	31/05/2019
Structures	Live	Lewes Road	Uckfield	2 way Traffic Lights Footway Closure	26/11/2018	07/12/2018
Structures	Live	Tanyard Hill	Waldron	Road Closure	08/10/2018	09/11/2018