

Project Type	Status	Road Name	Town	Traffic Management	Start Date	End Date
Surfacing	Live	Cooden Sea Road	Bexhill	Road Closure, Day Wd	17/11/2018	10/12/2018
Surfacing	Live	West Down Road	Bexhill	Road Closure	10/12/2018	18/12/2018
Surfacing	Live	London Road	Bexhill on Sea	Road Closure, Night V	31/10/2018	16/11/2018
Surfacing	Live	Mayfield Road	Frant	Road Closure, Night V	05/11/2018	08/11/2018
Surfacing	Live	Amberstone Road	Hailsham	Road Closure, Night V	22/01/2019	25/01/2019
Surfacing	Live	Eastbourne Road	Halland	2 way Traffic Lights, R	04/03/2019	15/03/2019
Surfacing	Live	The Street	Hamsey	Night Works, Road Cl	10/12/2018	15/12/2018
Surfacing	Live	Rye Road	Hastings	Night Works	28/01/2019	05/02/2019
Surfacing	Live	High Street	Heathfield	Road Closure, No Park	02/11/2018	27/11/2018
Surfacing	Live	Mayfield Road	Heathfield	Road Closure, Night V	23/11/2018	06/12/2018
Surfacing	Live	Tunbridge Wells Road	Marks Cross	No Parking Cones, Ro	30/10/2018	03/11/2018
Surfacing	Live	A267 Mayfield Roundab	Mayfield	Road Closure, Night V	09/11/2018	19/11/2018
Surfacing	Live	Uckfield Road	Ringmer	2 way Traffic Lights, D	01/10/2018	19/10/2018
Surfacing	Live	Uckfield Road	Ringmer	Road Closure, Night V	01/03/2019	13/03/2019
Surfacing	Live	Ferry Road	Rye	Road Closure	08/10/2018	09/10/2018
Surfacing	Live	Wartling Road	Wartling	Road Closure, Day Wd	29/10/2018	02/11/2018